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ESTIMATE RUN 12/01/2006

ESTIMATE SUMMARY 12:07:39
CONTID: C15583 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15583-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 38.0 DAYS TIME ALLOW: 4/23/20( FIXED COMPLETION DAT
I-70 RxF1 Mit-Georgetown PW A3 PERCENT TIME: 20.88 ORIG TIME ALLOW: 3/29/20( FIXED COMPLETION DAT
PROJECT NO: IM 0703-301
I-70 RxF1l Mit-Georgetown PW A3
NAME OF ROAD: 070A
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
ROCK & COMPANY PAY PERIOD ENDING 11/30/2006 DATE TIME STARTED 10/24/2006
995 NORTH 5TH AVENUE DATE LET 09/21/2006 DATE WORK BEGAN
DATE AWARDED 09/21/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/23/2006 DATE ACCEPTED
BRIGHTON CO 80603 303/637-9230 DATE NOTICE TO PROCEED 10/24/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,085,462.20 PARTICIPATING $ 123,261.05 $ 123,261.05
AWARD PROJECT AMT:  § 822,321.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 11.36% TOTAL EARNINGS 123,261.05 123,261.05
FUNDS AVAILABLE: $ 962,201.15 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 123,261.05 123,261.05
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,219.33 -3,219.33
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 120,041.72 120,041.72
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 120,041.72 120,041.72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 120,041.72
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PCN: 15583-BID ESTIMATE RUN 12/01/2006
PROJECT: IM 0703-301 ESTIMATE NO: 0001 12:07:39

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 607-55100 WIRE MESH 48,000.000 0.000
SF 0.000 0.00
1.60000 0.000 0.00
0051 607-55001 FABRIC CHAIN LINK (PVC COATED) REPLACE MACAFERRI MESH 3,000.000 0.000
WITH CHAIN LINK FABRIC
SF 0.000 0.00
4.60000 0.000 0.00
0055 607-55101 CABLE NET 3,000.000 0.000
SF 0.000 0.00
11.50000 0.000 0.00
0060 626-00000 *MOBILIZATION 1.000 0.000
LS 0.500 15,950.00
31,900.00000 0.500 15,950.00
0065 630-00000 *FLAGGING 1,600.000 0.000
HOUR 13.000 260.00
20.00000 13.000 260.00
0070 630-00007 *TRAFFIC CONTROL INSPECTION 20.000 0.000
DAY 0.000 0.00
112.00000 0.000 0.00
0075 630-00012 *TRAFFIC CONTROL MANAGEMENT 55.000 0.000
DAY 2.000 710.00
355.00000 2.000 710.00
0080 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 0.000
EACH 1.500 307.50
205.00000 1.500 307.50
0085 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 0.000
EACH 2.000 132.00
66.00000 2.000 132.00
0090 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 0.000
EACH 7.000 602.00
86.00000 7.000 602.00
0095 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 29.000 0.000
EACH 11.000 946.00
86.00000 11.000 946.00
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PCN: 15583-BID ESTIMATE RUN 12/01/2006
PROJECT: IM 0703-301 ESTIMATE NO: 0001 12:07:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0100 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 400.000 0.000
SF 86.000 1,806.00
21.00000 86.000 1,806.00
0105 630-80355 *PORTABLE MESSAGE SIGN PANEL 1.000 0.000
EACH 0.500 1,525.00
3,050.00000 0.500 1,525.00
0110 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.000
TYPE)
EACH 0.500 457.50
915.00000 0.500 457.50
0115 630-80359 *PORTABLE MESSAGE SIGN PANEL 12.000 0.000
DAY 0.000 0.00
155.00000 0.000 0.00
0120 630-80360 *DRUM CHANNELIZING DEVICE 50.000 0.000
EACH 0.000 0.00
31.00000 0.000 0.00
0125 630-80380 *TRAFFIC CONE 300.000 0.000
EACH 110.000 990.00
9.00000 110.000 990.00
0130 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 30.000 0.000
DAY 0.000 0.00
550.00000 0.000 0.00
0135 700-70010 F/A MINOR CONTRACT REVISIONS 13,068.350 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70016 F/A FUEL COST ADJUSTMENT 5.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15583-BID ESTIMATE RUN 12/01/2006
PROJECT: IM 0703-301 ESTIMATE NO: 0001 12:07:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0155 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0170 607-11575 ROCK FALL FENCE REPLACE MACAFERRI MESH WITH CHAIN LINK 635.000 0.000
FABRIC
LF 95.000 81,959.35
862.73000 95.000 81,959.35
CAT 0200 CURRENT AMT $ 1,073,912.20 $ 111,711.05$ 111,711.05
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0160 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 10,700.00
10,700.00000 1.000 10,700.00
0165 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 850.00
850.00000 1.000 850.00
CAT 0400 CURRENT AMT $ 11,550.00 $ 11,550.00% 11,550.00
PROJECT TOTAL CURRENT AMT $ 1,085,462.20 $ 123,261.05 S 123,261.05




